
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:37 PM
Run date

Time

Reviewer: Wright, Doug 16-Aug-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 392 Date: 28-Jul-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 688

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work in splice 3 in the East & West tower
shafts , & work on the tower pull back . They started at 7:00 AM.

Tony & Ryan had to work in the East tower shaft . Crews had to work on the remaining bolts on B 2 ,
& D 1 longitudinal stiffeners using the Enerpac high torque machine . Crews had to snug , mark 1/2 turn for
210 mm. bolts , mark 2/3 turn for 220 mm. bolts , & pretension the bolts. They started at 7:10 AM. They
were done at 9:30 AM.

After that , Tony , Ryan , Salvador , & I had to test 10% of the bolts. Crews started at 9:40 AM. They
were done at 10:05 AM.

Then , crews had to remove the scaffold , mobilize their tools & equipments to the West tower shaft ,
& work on house keeping . Crews were done at 11:50 AM.

Roger had to work in the West tower shaft on B 2 , C , 3 , & D 1 longitudinal stiffeners . He had to
install the permanent bolts . He started at 7:10 AM. Later Tony & Ryan joined him at 11:40 PM. to the end
of the shift .

In addition to that , Tony & Ryan had to snug , mark 1/2 turn for 210 mm. bolts , & mark 2/3 turn for
220 mm. bolts , & pretension the bolts using the electrical gun . They started at 12:40 PM.

In the afternoon , Roger had to mobilize his tools & equipments to the South shaft . He had to erect
the splice plates on B 2 , C 3 , & D 1 longitudinal stiffeners . He started to erect he splice plates at 1:30
PM.

Crews were done at 2;50 PM. They had to wrap up their tools & equipments. Crews left at 3:00 PM.

Mathew , Jack , Lorenzo , Brad , & Morris had to work on the tower pull back system. Crews had to
mount the top bracket assembly on the spreader beam , secure it with clamp, place 2 pulleys on the top
bracket assembly & on the tie back lower bracket , & connect them to the wench on the ground .

Dan started to pull the cable toward the upper bracket at 150 meters at 10:20 AM. He stopped for
the crews to make some adjustments on the ground at 10:45 AM.

James joined the crews to operate the wench at 145 meters at 12:30 PM. James resumed pulling
the cable at 1:00 PM. The cable was on the top . Crews had to hook it to the frame & place the pin .
Ground crews had to fit it the rods in the lower bracket on the North side & install the nuts . Crews were
done at 1:30 PM.

James started to lower the slider to the ground at 1:35 PM. Ground crews had to set the second top
bracket , rods , accessory bracket on the spreader beam , drill , & anchor the wench , set the 2 pulleys on
the top & lower brackets . Crews were done at 2:50 PM. They had to wrap up their tools & equipments .
Crews left at 3:00 PM.
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AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 60 Ton

0.00

002154

0.00

No

0.00 0.00

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JAMES STURGEONIronworker 3.00 0.00 0.00 3.00

APP LORENZO PADILLAIronworker 8.00 0.00 0.00 8.00

OTH WILLIAM ALGEROperator 8.00 0.00 0.00 8.00

APP MORRIS ROBERSONIronworker 8.00 0.00 0.00 8.00

FOR MATTHEW CHAMBERLAINIronworker 8.00 0.00 0.00 8.00

JNM JACK HUNTERIronworker 8.00 0.00 0.00 8.00

APP Tony MirandaIronworker 8.00 0.00 0.00 8.00

APP RYAN EVANCHIKIronworker 8.00 0.00 0.00 8.00

JNM ROGELIO RUIZIronworker 8.00 0.00 0.00 8.00

Page 2 of 2ddrRptbyBidItem


